attrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Item

Run date 22-Nov-14
Time 12:27 AM

Contract No.:  04-0120F4

Diary #: 168 Const Calendar Day: 358

Inspector Name: Woo, Laraine
Inspection Type: Intermittent

Shift Hours:  07:00 AM  05:30 PM Break:

Federal ID:
Location:

Date: 28-May-2013 Tuesday
Title: Transportation Engineer

00:30 Over Time: 02:00

Reviewer:  Soheilifard, Saman Approved Date: 30-May-13 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM
Precipitation

Working Day If no, explain:

12 PM 4PM
Condition clear, light to moderate wind, mild

Diary:
Paint Cable System
May 28, 2013

Status

445-20-135-20-135-21-135-21-13
465-20-135-20-135-21-135-21-13
485-20-135-20-135-21-135-21-13
505-20-135-20-135-21-135-21-13
525-20-135-20-135-21-135-21-13
545-20-135-20-135-21-135-21-13
565-20-135-20-135-21-135-21-13

Weather —clear, light to moderate wind, mild (lite rain previous day)

Painting Cable System — Suspender Bracket W-Line

1.Pp44to pp58 — no activities on cable system
2.Pp10 — needs to clean off debris on paint at the bottom of SB.

PPCleaningZinc PegalinkBG NoxydeGG NoxydeDTMDTM socket
104-29-13done5-1-135-2-135-3-13done5-8-13
124-29-134-29-135-1-135-2-135-3-135-24-135-8-13
144-29-134-29-135-1-135-2-135-3-135-24-135-8-13
164-29-134-29-135-1-135-2-135-3-135-24-135-8-13
184-29-134-29-135-1-135-2-135-3-135-24-135-8-13
204-29-134-29-135-1-135-2-135-3-135-24-135-8-13
22doneb5-14-135-14-135-15-135-17-13/5-245-17/5-23
24doneb-14-135-14-135-15-135-16/5-17/5-245-16/5-17/5-24
26doneb-14-135-14-135-15-135-16/5-17/5-245-16/5-17/5-24
28doneb-14-135-14-135-15-135-17-13/5-245-17-13/5-24
30doneb-14-135-14-135-15-135-16/5-17/5-245-16/5-17/5-24
32done5-14-135-14-135-15-135-16/5-17/5-245-16/5-17/5-24
34doneb-14-135-14-135-15-135-16/5-17/5-245-16/5-17/5-24
36done5-14-135-14-135-15-135-17-13/5-245-17-13/5-24
38done5-14-135-14-135-15-135-17-13/5-245-17-13/5-24
40done5-14-135-14-135-15-135-17-13/5-245-17-13/5-24
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Woo, Laraine Diary #: 168 Date: 28-May-2013 Tuesday

585-20-135-20-135-21-135-21-13

Painting Structure Steel — Suspender Bracket W-Line
1.Pp44 to pp58 — painters did 200HS touch up on SB.
2.Pp10 — needs to clean off debris on paint at the bottom of SB.

Status

PPCleaningZinc Primer200 HS 979 (split collar/top plate)979 (SB top flange)979 (SB)
104-26-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
124-22-134-22-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
144-22-134-23-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
164-22-134-23-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
184-22-134-23-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
204-23-134-23-134-30-13/5-1-135-1-135-3-13/5-9-135-7-13/5-8-13
224-23-134-23-135-2-13/5-8-13/5-95-3-13/5-235-3-13/5-235-19-13/5-23
244-23-134-23-135-2-13/5-8-13/5-95-3-13/5-245-3-13/5-245-3-13/5-24
264-23-134-23-135-2-13/5-8-13/5-95-3-13/5-245-3-13/5-245-3-13/5-24
284-23-134-23-135-2-13/5-8-13/5-95-3-13/5-245-3-13/5-245-3-13/5-24
304-23-134-24-135-2-13/5-8-13/5-95-3-13/5-245-3-13/5-245-3-13/5-24
324-23-134-24-135-2-13/5-8-13/5-95-3-13/5-245-3-13/5-245-3-13/5-24
344-24-134-24-135-2-13/5-8-13/5-95-3-13/5-245-3-13/5-245-3-13/5-24
364-25-135-3-13/5-8-13/5-95-3-13/5-245-3-13/5-245-3-13/5-24
384-25-135-3-13/5-8-13/5-95-3-13/5-245-3-13/5-245-3-13/5-24
404-25-135-3-13/5-8-13/5-95-3-13/5-245-3-13/5-245-3-13/5-24
444-25-13done5-23-13

464-25-13done5-23-13

485-9-13doneb5-23-13

505-9-13done5-23-13

525-9-13done5-23-13

545-9-13doneln progress

565-9-13In progress 5-10In progress

585-9-13In progress 5-10In progress

East End

PP104 to PP118 —Painters prepped the cable for non-skid application in the morning. There was DTM
damage in the bay between pp116 and ppl114. Painters sanded and repair the areas in the morning.
Painters started applying non-skid at 1330 and finished at 1415.

Separators
Painters continued applying GG noxyde to bottom and 2nd tier of separators.

Labor

(0700 to 1730 — 10 hours)

Billy Paderatz, Dan Felix, Billy Gatewood, Genier Valdez, Manuel Barrios, age Ray, Thomas Doss,
Richard Salcido, Ediberto Leon

Laraine’s Hour — 0730 to 1730 (field 0900 to 1630)

04-0120F4 Bid Iltem: 067 C-PWS-116.067 Install & Adjust PWS 116-120
AMERICAN BRIDGE/FLUOR. A JV
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Job Name: 04-0120F4

Daily Diary Report by Bid Item

Inspector Name: Woo, Laraine

Diary #: 168

Date: 28-May-2013 Tuesday

04-0120F4

Bid ltem:
AMERICAN BRIDGE/FLUOR, A JV

0-000-000.081

CLEAN AND PAINT CABLE SYSTEM

Labor
Trade
Contractor:

Painter
Painter
Painter
Painter
Painter
Painter
Painter
Painter
Painter
Painter
Painter
Painter
Painter
Painter
Painter
Painter
Painter
Painter
Painter
Painter
Painter
Painter
Painter
Painter
Painter
Painter
Painter
Ironworker
Painter
Ironworker
Painter
Painter
Painter
Painter
Painter
Painter
Painter
Painter
Painter

Class
AMERICAN BRIDGE/FLUOR, A JV

JNM

JNM

Name

LUIS PANYAQUA
ALBERT SERRANO
GENIER VALDEZ

DAN FELIX

BILL GATEWOOD
BILL PADERATZ
CARLOS ESPARZA
RAFAEL SERRANO
MANUEL BARRIOS
RICARDO MALAGON
EDILBERTO LEON
LEON CIRNEY

RON MORGAN
RICHARD SALCIDO
BRANDON GAYA
SAGE RAY

JORGE DIEGA
DANIEL DURAN
CHRIS MAZZA

RON BUBB

JOEL COSTA
HERNANDEZ IGNACIO
KENNY BURMAN
ISAAC GALICIA
VICTOR RUIZ
HECTOR GUTIERREZ
JUAN CARLOS SALAZAR
CASEY LUX

JUAN JIMENEZ

RYAN EVANCHIK
MARCO ODUNO
RICARDO PERSILLA
FERNANDEZ GONZALES
GARY MARTIN
ARTURO VALENCIA
NICK REED
FRANCISCO SERRANO
THOMAS DOSS

JUAN HERNANDEZ

RT Hrs OTHrs DT Hrs

0.00
0.00
8.00
8.00
8.00
8.00
0.00
0.00
8.00
0.00
8.00
0.00
0.00
8.00
0.00
8.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
8.00
0.00

0.00
0.00
2.00
2.00
2.00
2.00
0.00
0.00
2.00
0.00
2.00
0.00
0.00
2.00
0.00
2.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
2.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

Total

0.00
0.00
10.00
10.00
10.00
10.00
0.00
0.00
10.00
0.00
10.00
0.00
0.00
10.00
0.00
10.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
10.00
0.00

Remarks

Dispute
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